

MAR Fund Board Meeting (May 14-15th. 2015)

MAR FUND 10 YEAR CELEBRATION
Advances and challenges





10 Years Logo

1. Logo under implementation.



Resources

Support provided by Nicky Rockstroth

Commemorative Virtual Book

Responsible staff:

- Patricia Cabrera, Damaris Eguizabal, Ana Beatriz Rivas

Advances to date:

- Action plan approved by the ED
- Call of papers (stories) done by April 2015.

Future challenges:

- Financial resources are still pending on KFW Project Phase II
- To define outline for the book

Resources

Technical support
provided by MAR Fund
Staff

Available Budget:

KFW \$ 5,000

2015 - \$ 5,000



Commemorative Mesoamerican Reef Video

Responsible staff:

- Claudio Gonzalez (potential coordination with HRI)

Advances to date:

- Action plan still pending on ED approval
- Company that will produce the video contacted
- Script behind the story of the video still pending

Future challenges:

- To define the objective, outline and schedule for the video
- Financial resources are still pending on KFW Project Phase II

Resources

Budget:

KFW \$ 15,000

2015 - \$ 15,000



Mesoamerican Reef Infographic

Responsible staff:

- Ana Beatriz Rivas

Advances to date:

- Action plan still pending for ED approval
- Relevant information and data provided to Designer

Future challenges:


- To define the objective, outline and schedule
- To define costs
- To produce initial draft

Resources

Budget:

KFW \$ 10,000

2015 \$ 10,000



Commemorative Postal Stamp

Responsible staff:

- Carlos Rodriguez Olivet

Advances to date:

- Action plan approved by ED
- Official request to the national authority submitted and approved
- Stamps launched on may 8th. 2015 in Antigua Guatemala

Resources

1. Budget provided by MAR Fund for Launching Ceremony
2. Budget to produce stamps provided by Post Office in Guatemala.

Mayan Ceremony

Responsible staff:

- Carlos Rodriguez Olivet

Advances to date:

- Action plan approved by ED
- Unconditional support from Asociacion Sotz'il, CONAP-MANABIQUE, CONAP-DPI Guatemala and FUNDAECO
- An exceptional event was celebrated in Punta de Palma, Puerto Barrios, Izabal Guatemala on may 1st. 2015

Resources

1. Budget provided by MAR Fund, Asociacion Sotz'il, CONAP and FUNDAECO



Water Color

Responsible Board Member:

- Lorenzo Rosenzweig, Nicky Rockstroth

Advances to date:

- Acuarela designed

Future challenges:

Resources

1. BUDGET PENDING

Regional Event

Responsible Board Member:

- Carlos Rodriguez Olivet

Advances to date:

- General idea

Future challenges:

- Define outline for the document (10 years Fondo SAM)

Resources

1. BUDGET PENDING